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 Works and Urban 
Development Committee 

 
Notice of Meeting 

28 March 2017 
5.30pm 

 
Committee Room 1 

Ninth Floor 
Council House 

27 St Georges Terrace, Perth 
 

Agenda 

 
 

 

 
ORDER OF BUSINESS AND INDEX 

1 Declaration of Opening 

2 Apologies and Members on Leave of Absence 

3 Confirmation of minutes – 28 February 2017 

4 Correspondence 

5 Disclosure of Members’ interests 

6 Reports 
 

6.1 City of Perth Urban Forest Plan Addendum 2017 

6.2 The Esplanade Intersection Upgrades 

6.3 Wellington Street Upgrade - Median Island – Commencement of Tendering Process 
 

7 Motions of which Previous Notice has been given 

8 General Business 

8.1 - Responses to General Business from a Previous Meeting 

 Potential expansion of smoking prohibition in the City of Perth 
 
The Lord Mayor requested information regarding the enforcement of the City’s current 
smoking prohibition in the Hay and Murray Street Malls, associated laneways and the 
potential expansion of the prohibition for the Cathedral Square public space. 
 
A memorandum was distributed to Elected Members on 28 February 2017 with information 

regarding this matter (TRIM 39237/17).  

 Graham Flats  
 
Cr McEvoy requested information on the Graham Flats previous public realm enhancements 

that were proposed.  This request was taken on notice and will be provided to the 

Committee under separate cover.  
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8.2 - New General Business 
 

9 Items for consideration at a future meeting 

Outstanding Reports: 

Nil  

10 Closure 

 

 

MARTIN MILEHAM 
CHIEF EXECUTIVE OFFICER 

23 MARCH 2017 
 

This meeting is not open to members of the public 



 

 
 

WORKS AND URBAN DEVELOPMENT COMMITTEE 

 

Established: 17 May 2005 (Members appointed 22 October 2015) 

Members: 1st Deputy: 2nd Deputy: 

Cr Limnios (Presiding Member) 

Cr Harley Cr Chen The Lord Mayor 

Cr McEvoy 

 
Quorum: Two 
 
Expiry:  October 2017 

TERMS OF REFERENCE: [Adopted OCM 24/11/15] 

To oversee and make recommendations to the Council on matters related to: 

1. works required to construct, upgrade and maintain streets, footpaths, thoroughfares and other 
public places, including streetscape upgrades, landscaping initiatives and directional signage and 
graffiti; 

2. design, construction and upgrading of parks, reserves, recreational and civic amenities and facilities 
and Council owned buildings, excluding Council House, the Perth Town Hall, City of Perth Public 
Lending Library and the Perth Concert Hall; 

3. oversight of the implementation of the Lighting Strategy; 

4. waste management. 

 

 



Report to the Works and Urban Development Committee 

Agenda  
Item 6.1  

City of Perth Urban Forest Plan Addendum 2017 

 
Recommendation: 
 
That Council: 
 
1.  notes the findings of the City of Perth Urban Forest Plan – Stage One  

Addendum Report 2017, as detailed in this report and Attachment 6.1A; and 
 
2.  acknowledges that the outcomes of the Addendum Report will be addressed 

in the Urban Forest Implementation Plan, currently in development. 
 
FILE REFERENCE: P1030783 
REPORTING UNIT: Co-ordination & Design 
RESPONSIBLE DIRECTORATE: Planning and Development 
DATE: 20 March 2017 
ATTACHMENT/S: Attachment 6.1A – City of Perth Urban Forest Plan 

Addendum 2017 
 
Legislation / Strategic Plan / Policy: 
 
 
Integrated Planning and 
Reporting Framework 
Implications 

Corporate Business Plan / Strategic Community Plan 
Council Four Year Priorities:  Healthy and active in Perth 
S16 Increase accessibility to green networks in the city 
S16.1 Finalise and implement the Urban Forest Plan 

 
Purpose and Background: 
 
At its meeting held 20 September 2016 the following Council resolution was adopted: 
 
“That Council: 
 
1. adopts the City of Perth Urban Forest Plan as detailed in this report and Schedule 8; 
 
2. notes the high level of support from stakeholders; and  
 
3. notes that the first stage of implementation will be the planting of approximately 450 

trees in priority areas before Friday, 30 June 2017. 
 
Details: 
 
Stage One of the City of Perth’s Urban Forest Plan is a strategic action plan for the 
population of street and parkland trees planted on land owned and/or managed by the City 
of Perth within the City of Perth boundaries, prior to the enactment of the City of Perth Act 
2016.  
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Stage One advised that a separate supporting document would be subsequently issued to 
include street and parkland trees planted within: 
 

• land amalgamated with the City of Perth, under the provisions of the City of Perth Act  
2016 (ie Crawley/Nedlands area); and 

• completed Metropolitan Redevelopment Authority projects (ie Elizabeth Quay). 

 
A new baseline study – Street and Parkland Audit (2016) – was carried out in December 
2016, and additional thermal imaging acquired for these new areas. 
 
The City of Perth Urban Forest Plan Addendum Report 2017 outlines the findings of this 
additional research. It provides data on the nature and condition of the population of street 
and parkland trees in the new areas and summarises the impact of their inclusion on the 
goals and objectives for the planning, management and expansion of the urban forest set 
out in Stage One. 
 
The additional research assessed the performance of trees against the indicators for urban 
forest management established in Stage One. The main findings are summarised as follows: 
 
Levels of canopy cover  
 
• Canopy cover over the public realm in Crawley/Nedlands is estimated to be 27%. This 

is a high figure and can be partly attributed to the predominance of 
residential/recreational land uses in the area. 
 

The Urban Heat Island effect 
 
• A number of ‘hot-spots’ have been identified in Crawley/Nedlands around the hospital 

campus and the area south west of the main University of Western Australia (UWA) 
campus. 

• Since the completion of construction of the public realm at Elizabeth Quay, surface 
temperatures in the central and eastern section appear to have been lowered. Land 
along the western boundary continues to have high land surface temperatures.   
 

Aging trees 
 
• Over a quarter of trees (28%) in the new areas will have reached the end of their 

Useful Life Expectancy (ULE) in the next 15 years and will require replacement. This 
compares to 12% of trees in the Stage One report. 

• A strategic replacement planting plan will be required for avenues of Queensland Box 
trees in the Crawley/Nedlands area, to replace trees reaching the end of their ULE and 
ensure that the existing high levels of visual appeal and canopy cover are maintained. 
 

Tree diversity 
 
• There is an over reliance of trees from the Myrtaceae family, which make up more 

than two thirds (68.7%) of the tree population in the new areas. 
• In terms of tree species, the percentage of Queensland Box (18.7%) and WA 

Peppermint (15.3%) exceeds recommended standards. 
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This project aims to improve the pedestrian movement and safety for crossing The 
Esplanade from Sherwood Court and Howard Street.  
 
Details: 
 
The City of Perth has been working with the Metropolitan Redevelopment Authority (MRA) 
and Main Roads WA (MRWA) to improve the pedestrian connectivity of the City to Elizabeth 
Quay while ensuring traffic movement is not significantly compromised.   

 
MRWA has provided the City with a proposal for a signalised treatment at Sherwood 
Court/The Esplanade which will provide a dedicated pedestrian movement.  On the basis of 
this signalised treatment, the City has undertaken civil design work to accommodate the 
signals while also ensuring appropriate safe pedestrian crossing facilities (e.g. pram ramps 
and central median works) are provided.   

 
Although no signals are proposed at Howard Street/The Esplanade, additional civil works are 
proposed to reduce pedestrian crossing distances and again provide the necessary 
infrastructure for safe pedestrian crossing. 
 
The City has provided MRWA with a complete set of civil concepts for formal and final 
approval.  The cost estimate for the works is $450,000. 

 
MRA has agreed in-principle support to provide a contribution of $350,000 towards these 
project works, as signalisation along The Esplanade forms a Condition of Clearance for the 
Elizabeth Quay project.   

 
The City has also put a request to the Department of Transport (DOT) to fund the short fall of 
$100,000 out of the Perth Parking Fund.  Should this be approved, the City must spend these 
funds and invoice the DOT this financial year. 
 
The City currently has $50,000 budgeted for works this financial year.  An additional $50,000 
is requested to be made available to ensure the DOT’s funding support can be spent should 
it be made available.  No works will occur without DOT support.  The remainder of the 
expenditure is budgeted for in the 2017/18 budget year. 
 
Financial Implications: 
 

ACCOUNT NO: TBA 
BUDGET ITEM: Esplanade Intersections 
BUDGETED AMOUNT: $50,000 
AMOUNT SPENT TO DATE: $nil 
PROPOSED COST: $100,000 
BALANCE REMAINING: -$50,000 
ANNUAL MAINTENANCE: N/A 
ESTIMATED WHOLE OF LIFE 
COST: 

 

 
All figures quoted in this report are exclusive of GST. 
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Comments: 
 
These works are to be fully funded by State Government agencies. 
 
Works on The Esplanade will create traffic congestion and impacts will need to be managed, 
however the improved long term safety of the network justifies the short term impacts. 
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Report to the Works and Urban Development Committee 

Agenda  
Item 6.3 

Wellington Street Upgrade - Median Island – Commencement 
of Tendering Process 

 
Recommendation: 
 
That Council:  
 
1. approves the aggregation of the remaining Wellington Street Budgets in order 

to improve the ongoing coordination of the remaining works. 
 
2. notes the proposal to coordinate the remaining Wellington Street works such 

that they run consecutively, including the acceleration of the Wellington 
Median Island Works, allowing completion of the outstanding Wellington 
Street works  prior to Christmas 2017. 

 
FILE REFERENCE: P1028418-2 
REPORTING UNIT: Construction Unit 
RESPONSIBLE DIRECTORATE: Construction and Maintenance 
DATE: 20 March 2017 
ATTACHMENT/S: Attachment 6.3A - Outline Plan of remaining works  

Attachment 6.3B - Proposed Schedule Remaining 
Wellington Street Works 
 

 
Legislation / Strategic Plan / Policy: 
 
Legislation Section 6.8 of the Local Government Act 1995  
 
Integrated Planning and 
Reporting Framework 
Implications 

Corporate Business Plan / Strategic Community Plan 
Council Four Year Priorities:  Perth as a Capital City6 
S6 Maintain a Strong City Profile that Attracts 

Investment 
  

 
Policy 
Policy No and Name: 9.6 – Budget Variations 
 
Purpose and Background: 
 
In order to support the development within the Perth City Link Precinct, the City of Perth has 
identified a streetscape project along Wellington Street, which is being delivered 
progressively in stages: namely Stage 1, Stage 2A, Stage 2B (north and south side) and 
Median Island. 
 
The works stages have been progressing successively. The final remaining stages are Stage 
2B south side and Median Island (Attachment 6.3A). The Stage 2B south side works were 
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included in the 2016/17 budget, with the Median Island Works proposed for 2017/18. This 
report seeks aggregation of the remaining budgets to allow re-sequencing of the remaining 
two projects. This will allow the early completion of the tender phase for the Median Island 
works, such that the remaining projects can be completed consecutively, in order to 
facilitate completion of the Wellington Street Works by the end of 2017. 
 
Details: 
 
With the 2017/18 budget not to be finalised until June 2017, a tender process undertaken 
after budget approval would not be completed in time to provide sufficient construction 
time prior to the Christmas period. This would result in the the Median Island works being 
undertaken in February to April 2018. This significantly extends the period of disruption on 
Wellington Street, which has been ongoing during the Perth City Link works. 
 
Construction of Stage 2B was programmed and budgeted for in 2016/17. However, works of 
this stage were delayed pending completion of the Stage 2B north-side works (undertaken 
by MRA on behalf of the City of Perth) and the replacement of a Water Corporation Main 
Line in Wellington Street. This has resulted in a schedule where the 2B works are not 
completed within the 2016/17 financial year. The current approach also does not allow 
completion of the median island prior to Christmas 2017, as a tender period commencing in 
July will not be complete in sufficient time to allow the required construction period prior to 
Christmas. This would therefore require the commencement of these works to be delayed 
until after the Christmas and New Year shopping Period – significantly extending the period 
of disruption on Wellington Street. 
 
Should Council approve the aggregation of budgets this will allow a more coordinated 
approach.  It will allow an early tendering of the Median Island Works, such that it will be 
possible to construct both remaining projects consecutively in 2017 and bring the ongoing 
works on Wellington Street to a close by the end of 2017 (Attachment 6.3B). The Stage 2B 
works would be completed between late June and early September, and would be directly 
followed by the Median Island Works to be completed by early December. There would be a 
period of approximately seven weeks without disruption following completion of the Water 
Corporation main replacement. 
 
Approval is therefore sought to aggregate the budgets, allowing the tendering of the Median 
Island works to commence this financial year, utilising the existing Stage 2B budget 
allowance. There will be an amount of carry over relating to the 2B works, as construction is 
expected to span the financial years due to the delay arising from the Water Corporation 
works. The award of the Median Island contract to the preferred contractor would be the 
subject of a further council report, expected at the Council Meeting of 1 August 2017. 
 
Financial Implications: 
 

ACCOUNT NO: CW1801 
BUDGET ITEM: Wellington Street (Perth City Link Project) Stage 2B to be 

aggregated with Wellington Street Median Island (values 
indicated by *) 

BUDGETED AMOUNT: $4,568,063 plus $1,480,000* (17/18 budget) 
AMOUNT SPENT TO DATE: $2,794,196,89 
PROPOSED COST: $0 
BALANCE REMAINING: $1,773,866,11 plus $1,480,000* 
ANNUAL MAINTENANCE: N/A 
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ESTIMATED WHOLE OF LIFE 
COST: 

N/A 

 
All figures quoted in this report are exclusive of GST. 
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ATTACHMENT 6.3A
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